

BuddyAcross

MVP Development Proposal

Prepared for: BuddyAcross
Prepared by: Ram Nathawat

OVERVIEW

Project Overview

BuddyAcross is a hyperlocal task marketplace that connects people who need everyday tasks completed (Taskers) with trusted, verified service providers (Buddies) in their neighbourhood.

This MVP is designed to validate the core marketplace loop: a Tasker posts a task, nearby Buddies compete for it through transparent bidding, payment is held securely in escrow, and both sides leave a verified review. Every feature in this build exists to test whether that loop creates real value before the product scales.

The architecture is designed to support future growth — additional task categories, native apps, automated payments — without rebuilding from scratch.

STACK

Technology

The platform will be built on a modern, proven stack chosen for speed of development, reliability at scale, and low operational cost.

Frontend	Next.js, Tailwind CSS
Backend	Node.js, Express
Database	PostgreSQL (via Supabase)
Auth & OTP	Supabase Auth + Twilio / MSG91
File Storage	Cloudinary
Chat	Supabase Realtime
Deployment	Vercel (frontend) + Railway (backend)

SCOPE

What's Being Built

Onboarding & Verification

- Separate registration flows for Taskers and Buddies
- Phone OTP authentication
- Aadhaar KYC verification for Buddies (document upload + admin review)
- Role-based dashboards post-login

Task & Bidding

- Taskers post tasks with budget, category, and location
- Zone-based visibility — only nearby Buddies see relevant tasks
- Multiple Buddies can bid; Tasker reviews and accepts one
- Remaining bids close automatically on acceptance

Payments

- Manual UPI escrow — Tasker pays upfront, funds held until completion
- Task confirmation triggers payment release
- Full payment status tracking for both parties

Communication

- One-to-one chat, unlocked only after bid acceptance
- Used to coordinate task logistics

Reviews

- Star ratings and written reviews post-completion
- Public Buddy profiles display aggregated ratings

Admin Panel

- KYC approval and rejection with audit trail
- Full task, bid, and user oversight
- Escrow management and manual release controls
- Review moderation and strike system
- Basic analytics — signups, task volume, completion rates

DELIVERABLES

What You Receive

- Complete source code (GitHub repository)
- Production deployment (frontend + backend + database)
- Admin panel with login credentials
- Environment configuration and secrets documentation
- Supabase project with schema and seed data
- Cloudinary account setup and integration
- One month of post-launch bug fix support

EXCLUSIONS

Outside This Scope

The following are not included unless separately agreed and priced:

- Native Android or iOS applications
- Automated payment gateway (Razorpay, Stripe) — manual UPI only in MVP
- Push notifications
- AI or ML features
- Multi-language support
- UI redesign after design approval
- Feature additions after development begins
- Third-party API subscription costs (Twilio, Cloudinary, etc.)
- Domain registration and hosting costs
- Any work outside the agreed MVP scope

ASSUMPTIONS

Project Assumptions

This proposal and timeline are based on the following assumptions. Changes to these may affect cost or delivery date.

- API credentials and third-party service accounts are provided by the client within 2 days of kickoff
- Branding assets (logo, colours, fonts) are provided before UI development begins
- Feedback on milestone demos is provided within 2 business days
- KYC provider (Aadhaar verification service) is arranged by the client — integration is in scope, subscription is not
- Content (copy, images) is provided by the client or AI-assisted with client approval

PROCESS

How We'll Work

Development is milestone-driven. Each milestone ends with a live demo and your sign-off before the next begins. This keeps the project aligned to your vision at every stage.

Communication

- Regular async progress updates via WhatsApp
- Up to two review meetings per week — scheduled around milestone completions
- Any blockers or questions addressed within 24 hours on working days

TIMELINE

Estimated Delivery

2 – 3 Weeks

Timeline begins from the date of kickoff payment and receipt of required assets and credentials. Delays in feedback or asset delivery will extend the timeline proportionally.

PRICING

Investment

Total Project Cost

₹25,000

Phase	Amount	Deliverable
Initiate Development	₹2,000	Confirms the project and is adjusted against Milestone 1
Milestone 1 — Onboarding	₹3,000	OTP auth, registration flows, Aadhaar KYC, role dashboards
Milestone 2 — Marketplace Core	₹5,000	Task posting, zone visibility, bidding system
Milestone 3 — Interaction Layer	₹5,000	Chat, escrow flow, reviews and ratings
Milestone 4 — Admin Panel	₹5,000	KYC controls, task/bid/escrow management, analytics
Milestone 5 — Launch	₹5,000	Testing, bug fixes, deployment, handover

NEXT STEPS

How to Get Started

- Confirm the proposal
- ₹2,000 initiation payment
- Share branding assets and any third-party credentials
- Development environment setup
- Milestone 1 begins

Looking forward to building BuddyAcross together.
Ram Nathawat · feedmeletters@gmail.com · +91 91191 13287